

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Team Member 1
Sprint-1	Data Collection	USN-2	As a user, I can import the dataset into Tableau.	1	High	Team Member 2
Sprint-2	Data Visualization	USN-3	As a user, I can create a bar chart to compare crop production.	2	Low	Team Member 3
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Team Member 4
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Team Member 5
Sprint-2	Dashboard	USN-6	As a user, I can create a bar chart to compare crop production.	2	High	Team Member 6
Sprint-2	Data Visualization	USN-7	As a user, I can create a pie chart to show crop distribution.	4	High	Team Member 7
Sprint-2	Data Visualization	USN-8	As a user, I can create a line chart to analyze production trends.	2	High	Team Member 8

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	01 Jul 2026	02 Jul 2026	8	06 Jul 2026
Sprint-2	20	6 Days	03 Jul 2026	04 Jul 2026	8	12 Jul 2026
Sprint-3	20	6 Days	05 Jul 2026	05 Jul 2026	8	18 Jul 2026
Sprint-4	20	6 Days	06 Jul 2026	07 Jul 2026	8	24 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>